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REMARKS

I. SITUATION

* RETAINING WALL CONSTRUCTION CONTINUED THROUGHOUT THE WEEK
WITH APPROXIMATELY 95% OF THE WALL AND 100% OF TRENCH
EXCAVATION AND PREPARATION COMPLETED BY 11-01-86.

* ON OCTOBER 27, 1986, SIXTY-SEVEN (67) ROLLS OF MIRAMAT
EROSION CONTROL MAT, FORTY-FIVE (45) GABION BASKETS, AND
130 LBS. OF GABION WIRE WERE DELIVERED TO THE SITE.

* ON OCTOBER 28, 1986, THREE THOUSAND (3000) STEEL
RETAINING PINS TO BE USED FOR SECURING THE MIRAMAT TO THE
SLOPE WERE DELIVERED TO THE SITE.

* ON OCTOBER 29, 1986, FIVE (5) ROLLS OF MIRAMAT EROSION
CONTROL MAT WERE DELIVERED TO THE SITE.

* ON OCTOBER 31, 1986, 400 LBS. OF GABION WIRE WERE
DELIVERED TO THE SITE.

II. ACTIONS

CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
MAINTAIN SITE SECURITY
RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED
COMPLETION OF REMOVAL OPERATIONS
COMPLETE CONSTRUCTION OF THE SLOPE RETAINING WALL
CONTINUE PLACING GEO-TEXTILE FABRIC ON SLOPE
CONTINUE FINAL SLOPE COVERING OPERATIONS

FOR

III. FUTURE PLANS

* BEGIN SITE RESTORATION OPERATIONS



IV. FINANCIAL STATUS

ERCS
T.A.T.
INTRAMURAL

CEILING
$1,018,000

90,000
50,000

OBLIGATION
787,775#
41,909
20,527

BALANCE
230,225
48,091
29,473

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 850,211
* TOTAL PROJECT BALANCE 399,789

* $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 11-01-86
* T.A.T. THRU 11-01-86
* INTRAMURAL THRU 11-01-86


